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Executive Summary

The Monticello Mill Tailings Site (MMTS) Operable Units (OUs) | and |1 have been
remediated by the U.S. Department of Energy (DOE) Grand Junction Office (GJO) in
accordance with the requirements of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) as amended by the Superfund Amendments and
Reauthorization Act (SARA) of 1986. The MMTS includes the former uranium mill tailings site
near Monticello, Utah (OU 1), and periphera properties (OU I1). A record of decision (ROD) has
not yet been issued for OU |11, contaminated surface and ground water on and downgradient of
the former millsite.

The remedy for the MMTS included removal of radioactively contaminated soils,
uranium mill tailings, and processing materials to an on-site repository. It also included leaving
some radioactively contaminated soils in place and applying supplementa standards and
ingtitutional controls to ensure that the remedy remains protective of human health and the
environment. The remedy for contaminated ground and surface water is not finalized; however,
an interim ROD is in place. The effects of the interim remedy are unknown and the
characteristics of the ground and surface water are currently being addressed. A ROD for the
remedy for ground and surface water is anticipated in 2004.

This CERCLA five-year review isrequired by statute. Section 121 (c) of CERCLA
requires that remedia actions resulting in any hazardous substances, pollutants, or contaminants
remaining at a site above levels that alow for unlimited use and unrestricted exposure be
reviewed every five years to ensure protection of human health and the environment.

This is the second five-year review conducted for the MMTS. Since the last five-year
review, remedia activitiesat OU | and OU Il have been completed. The remedy for these OUs
have been constructed in accordance with the ROD. The remedy is protective of human health
and the environment.

The remedy for completed remedial activities for OU | is protective of human health and
the environment in the short and long-term. The remedy for completed remedial activities for
OU 11 is protective of human health and the environment in the short-term; however, a pending
zoning change for property MP-00211 needs to be completed for the remedy to be protective of
human hedlth and the environment in the long-term. The long-term protectiveness of OU Il
cannot be determined until a remedy is selected and documented in a record of decision.
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Five-Year Review Summary Form

SITE IDENTIFICATION

Site name (from WasteLAN): Monticello Mill Tailings (USDOE)

EPA ID (from WasteLAN): UT3890090035

Region: 8 State: Utah City/County: Monticello/San Juan

NPL status: B Final O Deleted O Other (specify)

Remediation status (choose all that apply): [X| Under Construction 00 Operating C1 Complete

Multiple OUs?* [X YES O NO Construction completiondate: /[

Has site been put into reuse? O YEs {YNO

REVIEW STATUS

Lead agency: OEPA O State O TribeOther Federal Agency U. S Department of Energy

Author name: Art Kleinrath

Author title: LTSM Program Manager Author affiliation: U.S. Department of Energy
Review period:** 2/13/1997 to 5/20/2002

Date(s) of site inspection: 9/19 /2001 & 9/20/2001

Type of review: M Post-SARA O Pre-SARA O NPL-Removal only
O Non-NPL Remedial Action Site O NPL State/Tribe lead
O Regional Discretion

Review number: O 1(first) [{ 2 (second) O 3 (third) O Other (specify)

Triggering action:

O Actual RA Onsite Construction at OU # O Actual RA Start at OU #

O Construction Completion @ Previous Five-Year Review Report
O Other (specify)

Triggering action date (from WasteLAN): 2/13/1997

Due date (five years after triggering action date): 2/13/2002

* [*OU” refers to operable Unit.]
** [Review period should correspond to the actual start and end dates of the Five Year Review in WasteLAN.]
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Five-Year Review Summary Form, cont’d
| ssues:
Rock armor in the repository storm water (runoff) drainage channelsis degrading.

Erosion is occurring at the north end of the west repository drainage channel and at the east end of the
south repository drainage channel .

Recommendations and Follow-up Actions:

The existing rock in the drainage channels is being overlain with rock meeting durability
specifications.

The two repository drainage channels are scheduled to be repaired. The schedule is contingent upon
identification of funding. The repair will be monitored to ensure that erosion has ceased.

Protectiveness Statements:

The remedy at OU | (the repository and former millsite) is protective of human health and the
environment and exposure pathways that could result in unacceptable risks are being controlled.
Although the native vegetation has not established at both the millsite and repository, the remedies at
these sites currently are protective.

The remedy at OU I (the peripheral properties) currently protects human health and the environment
because the contaminants have been removed in accordance with relevant and applicable or
appropriate requirements. However, in order for the remedy to be protective in the long-term, a zoning
change prohibiting construction of habitable structures on City owned property identified as
MP-00211 must be completed.

A protectiveness determination of the remedy at OU 111 (surface and ground water) cannot be made at
this time until further information is obtained. Further information will be obtained by taking the
following actions: completing an Interim Remedial Action, updating the Remedial Investigation, and
preparing the Feasibility Study. A remedy will be selected and documented in a ROD for this OU. It is
expected that these actions will be completed by July 2004, at which time a protectiveness
determination may be made.

No comprehensive site-wide protectiveness statement can be made for the MMTS since the remedy
for OU I11 has not yet been selected.

L ong-term Protectiveness:

The remedy for completed remedial activities for OU | is protective of human health and the
environment in the short and long-term. The remedy for completed remedia activities for OU 1l is
protective of human health and the environment in the short-term; however, a pending zoning change
for property MP-00211 needs to be completed for the remedy to be protective of human health and the
environment in the long-term. The long-term protectiveness of OU |11 cannot be determined until a
remedy is selected and documented in arecord of decision.

Other Comments:

Maintenance items and minor issues listed in Section V11 of this report that do not affect current or
future protectiveness have been omitted from this summary form.
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Monticello Mill Tailings Site
Monticello, Utah
Second Five-Year Review Report

Introduction

The purpose of the five-year review is to determine whether the remedy at asiteis

protective of human health and the environment. The methods, findings, and conclusions of
reviews are documented in five-year review reports. In addition, five-year review reports identify
issues found during the review, if any, and identify recommendations to address them.

The five-year review is a statutory requirement for the MMTS. CERCLA Section 121 (c)

states the following:

If the President selects a remedial action that results in any hazardous substances,
pollutants, or contaminants remaining at the site, the President shall review such
remedial action no less often than each five years after the initiation of such remedial
action to assure that human health and the environment are being protected by the
remedial action being implemented. In addition, if upon such review it is the judgment of
the President that action is appropriate at such site in accordance with section [ 104] or
[106], the President shall take or require such action. The President shall report to the
Congress a list of facilities for which such review is required, the results of all such
review, and any actions taken as a result of such reviews.

The U.S. Environmental Protection Agercy (EPA) interpreted this requirement further in
the National Contingency Plan (NCP) (40 CFR 300.430(f)(4)(ii)) which states:

If aremedial action is selected that results in hazardous substances, pollutants, or
contaminants remaining at the site above levels that allow for unlimited use and
unrestricted exposure, the lead agency shall review such action no less often than every
five years after the initiation of the selected remedial action.

DOE conducted the five-year review of the remedy implemented at the MMTSin San

Juan County, Utah. Contractor personnel assisted DOE with the review and EPA and the Utah
Department of Environmental Quality (UDEQ) provided oversight. The Long-Term Surveillance
and Maintenance (LTSM) Project Manager conducted this review for the entire site from
September 2001 through May 2002. This report documents the results of the review.

review
is requi

This is the second five-year review for the MMTS. The triggering action for this statutory
is the date of the first five-year review report (February 13, 1997.) Thisfive-year review
red by statute because contamination remains at the site above levels that allow for

unlimited use and unrestricted exposure.
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Il. Site Chronology

Table 1 —Chronology of Site Events

(MVP)] was established.

Event Date
Vanadium and uranium milling processes were conducted at the site resulting in four
tailings piles, contaminated soils, contaminated buildings, contaminated processing 1941 - 1960
equipment, and contaminated surface water and groundwater.
The Atomic Energy Commission regraded and stabilized tailings piles. Fill dirt and rock 1964
were spread over the tops and sides of all tailings piles.
Contaminated soils were removed from surrounding ore-storage areas and used as fill 1965
material to partially bury the mill foundations.
Millsite was accepted into the Surplus Facilities Management Program to ensure safe
caretaking and decommissioning of government facilities that had been retired from 1980
service but still contained radioactive contamination. Monticello Remedial Action Project
(MRAP) was established.
Two removal actions were initiated in 1983 (and completed in 1984) 1983
Remedial activities for vicinity properties were separated from MRAP and the Monticello
Radioactively Contaminated Properties [also known as Monticello Vicinities Project 1983

The MVP was placed on the National Priorities List (NPL).

June 10, 1986

The MMTS was placed on the NPL.

November 16, 1989

Inclusion of proposed repository site in on-site determination.

1990

Remedial Investigation/Feasibility Study — Environmental Assessment for MMTS
completed

January 1990

Federal Facility Agreement signed.

February 1990

unacceptable.

MMTS Record of Decision (ROD) signed. September 1990
Millsite remedial activity initiated. 1992
Conceptual repository liner design completed. This design was later determined to be April 1993

DOE determined that the on-site alternative remained the preferred remedy.

December 22,1994

Enforcement action taken against DOE for unpermitted discharge to Montezuma Creek.

March 1995

Pre-Final Design and Specification Package for Millsite Remediation

April 28, 1995

Repository construction initiated.

October 27, 1995

First CERCLA 5-Year Review

February 13, 1997

Interim ROD for Operable Unit Ill signed.

September 29, 1998

Explanation of Significant Differences issued to provide the rationale for applying
supplemental standards to MVP and MMTS properties in which contamination was left in
place.

February 1999

Tailings removal com pleted.

August 31, 1999

Covenant Deferral Request allowing transfer of federal property prior to completion of
cleanup activities.

February 6, 2000

Repository construction completed. May 19, 2000
Transfer of millsite to the City of Monticello May, 2000
Millsite restoration completed (except for vegetation). July 17, 2000

II. Background

Physical Characteristics

The MMTS and MVP Site are located in San Juan County, in and near the City of
Monticello in southeastern Utah. The millsite encompasses a 110-acre tract of land formerly
owned by DOE. The millsite is now owned by the City of Monticello and is surrounded by
property owned by the City of Monticello, the Utah Department of Transportation (UDOT), and
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private parties. The millsite is situated in an east-trending alluvial valley formed by Montezuma
Creek, a small intermittent stream that flows from the Abajo Mountains immediately to the west.
Elevations at the millsite range between 6,820 feet (ft) above sea level at the southeast corner to
6,990 ft at the northwest corner. Attachment 1 shows the location of the three OUs for MMTS
and a portion of the areaincluded in the Monticello Vicinity Properties (MVP) Site.

Land and Resource Use

Prior to 1941, the site was undeveloped and used for grazing. The original Monticello
mill was constructed in 1941 with government funding by the VVanadium Corporation of America
(VCA). Vanadium milling operations ceased in 1955. Uranium milling continued until 1960, at
which time, al milling operations ceased at the site.

The site remained idle until the Bureau of Land Management used the site for offices and
warehousing prior to the start of MMTS activities. The millsite was used as an interim repository
for tailings removed from MV Ps. Repository excavation was started November 6, 1995.

Once the contaminated material was removed, ownership of the millsite and adjacent
peripheral properties was transferred to the City of Monticello for reconstruction. Upon
completion of reconstruction, the City-owned property will be opened for public recreationa use.
The land transfer was conducted in accordance with CERCLA requirements for transferring
federal property prior to completion of all remedia actions. The Assistant Regional
Administrator of U.S. EPA and the Governor of Utah approved a covenant deferral request
allowing transfer of the millsite prior to completion of OU 11 and the millsite was transferred to
the City of Monticello in May 2000.

The repository, which remains under DOE ownership, will remain closed to the generad
public.

History of Contamination

The original Monticello mill was constructed in 1941 with government funding by the
VCA to provide vanadium during World War 11. VCA operated the mill until early 1944 and
again from 1945 through 1946 producing vanadium as well as a uranium- vanadium sludge. In
1948, the U.S. Atomic Energy Commission (AEC) purchased the site. Uranium and vanadium
milling operations began again in 1949 under the auspices of AEC. Vanadium milling operations
ceased in 1955, but uranium milling continued until 1960 when the mill was permanently closed.

Four tailings piles, resulting from processing vanadium and uranium ore, were left at the
millsite following the cessation of milling operations. The informal names for the separate
tailings piles are the Carbonate Tailings Pile, the Vanadium Tailings Pile, the Acid Tailings Pile,
and the East Tailings Pile. The Carbonate and Vanadium Tailings Piles received wastes from a
sdt-roast and carbonate- leach milling process until approximately 1955. The acid and east
tailings ponds were then constructed to receive the wastes from the acid leach and carbonate-
leach process. Approximately one million tons of ore was processed at the mill. The total
combined in-place volume of the four tailings piles and surrounding contaminated soils and
related by-product material was approximately 2.2 million cubic yards.

DOE/Grand Junction Office Second Five-Y ear Report for MM TS
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Initial Response

In 1961, the AEC regraded, stabilized, and revegetated the East Tailings Pile by
spreading tailings sand from the other three piles over its surface. In 1964, the mill was
dismantled. In 1965, approximately 6 to 12 inches of topsoil were removed from the ore-storage
areas and used as fill to partially bury the mill foundations. In 1974 and 1975, contaminated soil
was removed from the former ore-storage areas and placed on the previously stabilized surface
of the East Tailings Pile.

DOE, under the authority of the Atomic Energy Act, initiated the Surplus Facilities
Management Program (SFMP) in 1978 to ensure safe caretaking and decommissioning of
government facilities that had been retired from service but still contained radioactive
contamination. In 1980, the millsite was accepted into the SFMP and the Monticello Remedial
Action Project (MRAP) was established.

In 1983, remedia activities for vicinity properties were separated from MRAP with the
establishment of the MV P Project. The MV P Site was listed on the National Priority List (NPL)
on June 10, 1986, and was remediated pursuant to a ROD dated November 29, 1989. The
selected remedy for cleanup of the MV P Site was excavation of tailings, ore, and related
by-product material from vicinity properties, temporary storage on the millsite; and final disposa
in the same repository described for OU | of the MMTS. Remediation of the MVP Site was
completed in 1999 and deletion from the NPL became effective February 28, 2000. The MV P
gite is mentioned in this five-year review of the MMTS because of its close relationship to the
MMTS. Approximately 300,000 cubic yards of material was removed from the MVP's, stored in
an interim repository on the millsite, and subsequently disposed of in the on-Ste repository.

The MMTS was placed on the NPL on November 16, 1989. In January 1990, DOE
completed the Remedial Investigation/Feasibility Study (RI/FS)- Environmental A ssessment
(EA) for the millsite. The RI/FS-EA included analyses sufficient to enable DOE to assess the
impacts of the remedial action alternatives as required under the National Environmental Policy
Act.

The MMTS ROD was signed by all parties in September 1990, and the remedies were
selected for remediation of the millsite and peripheral properties. The remedies required the
removal of contaminated soils and tailings. Placement of contamination in an on-site repository
was also selected. DOE purchased property south of the millsite necessary for construction and
implementation of the remedy.

Basis for Taking Action

Contamination at the MMTS resulted from the storage and milling of vanadium and
uranium ores. The millsite included four stabilized tailings impoundments (the Carbonate,
Vanadium, Acid, and East piles) and an area once occupied by the mill buildings. Extensive
radiological and heavy metal contamination of these areas resulted directly from ore storage and
processing. Adjoining properties have lesser degrees of contamination transported by wind,
water, or human action. Contaminants derived from the millsite also affect surface water, ground
water, and aluvial sediments along downstream reaches of Montezuma Creek.
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The primary ore- and tailings-borne contaminants are radionuclides in the uranium decay
series, particularly thorium-230, radium-226, radon-222, and daughters of radon-222. These
occur mostly in byproduct material, as defined in the Atomic Energy Act of 1954. Significant
exposure pathways affecting human health include:

Inhalation of radon-222 and its daughters, which emit alpha radiation;
Externa whole-body exposure to radionuclides that emit gamma radiation; and

Inhalation and ingestion of dust containing thorium-230 and radium-226, which emit
alpha and gamma radiation.

Other contaminants include arsenic, beryllium, cadmium, chromium, copper, lead,
molybdenum, nickel, uranium, selenium, vanadium, and zinc. These elements either occur
naturally in uranium ores or were contributed by the milling processes.

For radionuclides in byproduct material (as defined in the Atomic Energy Act), the
cleanup standards for uranium mill tailingsin 40 CFR 192 are considered relevant and
appropriate. These standards require that average radium-226 concentrations in soil not exceed
the background level by more than 5 picocuries per gram (pCi/g) in the surficial 15 centimeters
(cm), or by more than 15 pCi/g in successively deeper 15 cm layers, averaged over 100 square
meters. If these cleanup standards are met, the property concerned can be released for unlimited
use and unrestricted exposure. Radon-222 releases from the repository may not exceed an
average of 20 picocuries per square meter per second or increase the annua average
concentration of radon-222 in air outside the disposal site by more than 0.5 picocuries per liter.

The extent of contamination of surface soil by these radioactive and nonradioactive
elements was delineated by mapping the distribution of radium-226. The use of radium as a
proxy for other metals contained in the ore and tailings is justified because the other elements,
excluding uranium and vanadium, passed through the mill circuit with radium to the tailings
piles where they resided in concentrations approximating those found in ore. Further, no
transport mechanism has been identified that would account for the segregation and dispersal of
one of the nonore elements independently of others.

V. Remedial Actions

Remedy Selection

The ROD for the MMTS was signed on September 20, 1990. The ROD identified three
remedial actions to be conducted in three OUs. The selected remedies for OU | (Millsite Tailings
and Millsite Property) and OU Il (Peripheral Properties) are identified in the ROD. A separate
ROD will be conmpleted for OU 111 (Surface Water and Ground Water) in 2004. The ROD for
OU I11 was deferred until the effects on the aquifer of the removal of the source of contamination
could be determined.

The primary remedial action objective for OU | was to excavate tailings and other
byproduct material and hazardous substances located on the millsite to levels protective of
human health and the environment and to dispose of the resulting contaminated materialsin an
on-site repository located approximately one mile south of the millsite. The ROD required the
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repository to be capped to protect the ground water, isolate the waste from the environment, and
to control the escape of radon gas.

The remedia action objective of OU Il was to remove contamination from peripheral
properties and place the material in the OU | repository. The remedy reduces radiation exposure
to the public by removing contaminated material or by implementing the use of supplemental
standards for areas in which contamination was left in place. Under 40 CFR 192.21 and 192.22,
supplemental standards allow leaving some or al of the contamination in place where remedial
actions would:

pose a clear and present risk of injury to workers or to members of the public,

directly produce health and environmental harm that is clearly excessive compared to the
health and environmental benefits, or

have an unreasonably high cost relative to the long-term benefits.

An explanation of significant differences (ESD) was issued in February 1999, whichdocuments
the decision to implement supplemental standards on OU |1 properties. For those supplemental
standards properties where contamination was left in place, institutional controls in the form of
restrictive easements were implemented which prohibit construction of habitable buildings
within the area of the contaminated floodplain. The restrictive easements also prohibit man
caused disturbance (such as removal of the material or activities that will cause the material to
erode) within the contaminated areas. Furthermore, the State of Utah Engineer’ s office has
prohibited the development of wellsin the shallow alluvia aquifer within the area of the
Montezuma Creek floodplain defined by the contaminated plume.

Originaly, contaminated soil and sediment transported downstream from the millsite by
Montezuma Creek was addressed under OU I11. However, subsequent to the remediation of the
contaminated properties, a decision was made to address the remedy selection for the OU Il
properties along Montezuma Creek under OU I1. This reorganization of remedial actions was not
significant enough to require the ROD to be amended by an ESD.

Remedy Implementation

A Federa Facility Agreement (FFA) among DOE, EPA, and UDEQ), pursuant to
Section 120 of CERCLA/SARA, became effective December 1988. DOE, EPA, and UDEQ
agreed to perform response actions at the MMTS and MV P Site in accordance with the FFA.
DOE is the lead agency that provides the principa staff and resources to plan and implement
response actions. EPA and UDEQ share responsibility for oversight of activities preformed
under the FFA; EPA is the agency with ultimate responsibility and authority but sharesits
decision making with UDEQ.

Remedial actions conducted under CERCLA began in 1992. Construction of support and
control facilities, including limited remova of mill tailings, began in 1992 and continued during
the 1993 through 1995 construction seasons. The repository design was completed in
August 1995 and construction of the repository commenced in November 1995. The repository
construction, including placement of the liner system, leachate collection and removal system,
and leak detection system, was completed in the fall of 1996. Placement of tailings in the
repository began in 1997 and the repository cap was completed in 2000.
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The selected remedy for OU | and OU 11 consisted of constructing an on-site repository

for permanent disposal of tailings, removal of tailings from the former millsite and peripheral
properties, and placement the contaminated materials in the repository. Several facilities were
constructed to implement the selected remedial actions. These facilities are described below.

Repository—A double-lined repository was constructed approximately 1 mile south of
the millsite. It was designed to contain 2.3 million cubic yards of contaminated material
with the ability to expand the cell to contain 2.6 million cubic yards. Approximately
2.54 million cubic yards of contaminated materials were placed in the repository prior to
its closure in 1999. A multi-layer cover that includes a lined radon barrier was
constructed over the placed contaminated materials. The top of the cover primarily
consists of native vegetation to blend in with the surrounding terrain; however, slopes
steeper than 18:1 (horizontal to vertical) have been covered with rock.

Runoff control ditches have been constructed around all disturbed areas to limit off site
sedimentation. These ditches channel water to one of three sediment ponds located
around the repository. The sediment ponds are designed to trap the sediment while
allowing water to pass through. There are two sediment ponds located aong the north
side of the repository. The third pond is situated on the southeast corner.

Millsite Access Area—The millsite access areais located in the northeast corner of the
former millsite. The access was the entry for vehicles transporting tailings from the
vicinity and peripheral properties to the interim repository where tailings were stored
prior to final disposal in the repository. It remained an access and egress point for work
on the millsite until remedia actions were completed, at which time the access trailer and
offices were removed. A decontamination pad in the access area was used to remove
contamination from equipment leaving the millsite, the pad remains but is no longer used
for that purpose. The access area including the paving, decontamination pad, and fencing
around the access area has been turned over to the City of Monticello as part of the
millsite land transfer to alow the city to develop the land for recreational purposes.

Pond 1—Pond 1 was located on the northeastern side of the millsite, adjacent to the
millsite access area. The lined pond collected water used to decontaminate vehicles
exiting the millsite. The water in Pond 1 was used for dust control on contaminated areas
of the millsite or pumped to Pond 3. The pond was removed at the completion of
remedial activities.

Pond 2—Pond 2, located on the south side of Montezuma Creek, was designed as a
temporary pond to collect contaminated runoff from the interim repository. The lined
pond was made inactive due to redesign and construction of aternate on-site drainage
controls following arelease of untreated stormwater into Montezuma Creek in 1995.
Pond 2 was modified to serve as the recirculation pond for the decontamination facility at
the millsite end of the haul road between the millsite and the repository. When this
decontamination facility was abandoned, Pond 2 was used to contain brine produced by
the on-site wastewater treatment plant (WWTP). Pond 2 was removed as part of the
remedial action effort.

Pond 3—Pond 3, located on the east side of the millsite, was lined and collected
contaminated water from the millsite area through a system of runoff-control ditches.
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Water removed from tailing excavations was also pumped to Pond 3. Pond 3 held
approximately 5 million gallons of water, which was used for dust control in
contaminated areas on the millsite and in the repository. The water level in Pond 3 was
maintained to ensure capacity for a single 25-year, 24-hour storm event. When this water
level was exceeded, water was pumped from Pond 3 to the WWTP for treatment to
established effluent standards and discharged to Montezuma Creek. Alternatively,
depending on water management requirements, water was also pumped to Pond 4 viaa
pipeline installed in 1997. Pond 3 and the pipeline to Pond 4 were removed as part of the
remedial action effort.

Pond 4—Pond 4, located east of the repository, is used to contain water and leachate
removed from the repository leachate collection and leak detection systems. It was aso
designed to collect runoff during tailings placement prior to cover construction. During
tailings placement, water was pumped from Pond 4 to the WWTP for treatment. Over the
long-term, the pond has been sized to function as an evaporation pond. The pond has a
triple liner to ensure that ground-water quality will be protected.

Pond 4 has a capacity of 18 million gallons used to contain transient drainage (leachate)
from the repository. The pond is expected to remain in use for up to 20 years depending
on the flow of |eachate from the repository. Pond 4 will be decommissioned when liquid
draining from the repository becomes minimal or nonexistent. At that time, DOE may
replace the pond with smaller storage tanks.

Wastewater Treatment Plant (WWTP)—The millste WWTP was used to treat water
from Pond 3 or Pond 4 before it was released to Montezuma Creek. Samples of the
discharged water were collected and analyzed to ensure compliance with Utah Pollutant
Discharge Elimination System (UPDES) standards. The WWTP was designed to remove
heavy metals, radionuclides, and total dissolved solids (TDS) from contaminated ground
water and surface water. Two treatment processes were used. One was precipitation
followed by filtering. The other was a reverse osmosis (RO) treatment process. These
processes were used in combination or separately depending on influent water quality.
The equipment comprising the precipitation process was housed in two 48-ft trailers.
Precipitation in Trailer 1 removed certain heavy metals and radionuclides. Adjustments to
the pH of the water processed in Trailer 1 were made in Trailer 2, which also contained a
membrane filtration system for filtering out particulate matter. A third trailer was
available for final polishing, but was not successfully used. Initially, activated alumina
was used to remove selenium, then zero-valent iron (ZVI) was used. The activated
alumina required the removal of sulfates which required the use of barium chloride.

The WWTP could not be operated to remove both selenium and barium to UPDES
standards. Operation of the WWTP with the ZVI did not prove successful because
adequate flow through the columns could not be attained along with sufficient residence
time in the columns to remove selenium. The RO unit removed all contaminants of
concern but generated a brine waste stream which required management. Use of the RO
was primarily to remove selenium and TDS. The processed water from the RO unit was
blended with water from the trailers.

The WWTP wasiinitially operated at the MMTS in May 1995. This operation was a pilot
to test contaminant removal efficiencies, but a substantial volume of water was treated in
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1995 and 1996. Trailer 3 was initially placed into service in 1997 with an activated
alumina resin following modifications completed in the summer of 1996. Additional
modifications were made in 1997 to meet the barium standard established by the State on
April 28, 1997. These modifications were not successful and the RO unit was brought in
to ensure that the UPDES standards could be met. The plant successfully treated over

50 million gallons prior to being dismantled in May 1999.

Interim Waste Management Area (IWM A)—Remediation of both the MV P Site and
MMTS generated wastes containing other than byproduct material that required specia
management. An IWMA was established on the millsite in June 1995 to store and
manage these wastes. The IWMA was operated in conformance to the State of Utah
Hazardous Waste Management Rules. During the 1997 construction season wastes in the
IWMA were treated to meet the repository waste acceptance criteria and disposed of in
the repository. The only treatment required was to render liquid wastes non-liquid. All
wastes were removed from the IWMA in the fall of 1997 and winter of 1998 and the
facility was closed in 1999 as required by the Closure Plan identified in the Specid
Waste Management Plan.

Best Management Practice Area (BMPA)—The BMPA was used for the storage of
contaminated soils that required more containment than that attained at the interim
repository, but were not hazardous or liquid wastes requiring management at the IWMA.
The types of waste stored at the BMPA were soil contaminated with waste oil that also
contained lead in concentrations up to 1,500 milligrams per kilogram. The BMPA was
located to the west of the Acid Tailings Pile, south of Montezuma Creek. The areawas
bermed and covered with plastic. The purpose of the additional containment was to
prevent uncontrolled release of the waste material. The wastes stored in the BMPA were
placed in the repository during the 1998 construction season and the area was remediated
to radiological standards.

I nterim Repository—The interim repositories were located on the East Tailings Pile and
on the south side of the millsite east of the Acid Tailings Pile. The areas were used for the
interim storage of tailings from the MV P and peripheral properties and had a capacity of
approximately 350,000 cubic yards. The areas included access roads, drainage control
structures, and Pond 2. Runoff from these areas was routed to Pond 3 via the onsite
collection ditches. The materials placed here were moved to the permanent repository
during construction seasons 1998 and 1999.

Haul Road—Trucks were used to transport tailings along the 1.2-mile haul road that was
constructed between the millsite and the repository. Use of the dedicated haul road
reduced remediation traffic on U.S. Highway 191. Decontamination pads were
constructed at both ends of the haul road. In 1997, trucks were decontaminated by
removal of visible loose contamination, but not for free release. The purpose of the
decontamination was to ensure that contamination on the trucks did not fall off and
contaminate the haul road. Starting in 1998 the haul road was operated as a contaminated
haul road to improve haul cycle times. The decontamination pads were removed as part
of the remedial action. Runoff from the haul road was contained and drained to Pond 3.
The haul road and surrounding areas were periodically tested to ensure contamination
was contained on the haul road. All contaminated surfaces on and adjacent to the haul
road were remediated in 1999.
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The clean haul road embankment in North Draw was used for fill material by the City of
Monticello as part of the millsite restoration activity. The City of Monticello conducted
the restoration pursuant to a Cooperative Agreement between DOE and the City. In 2001,
the haul road was removed, graded to blend in with the adjacent topography, and
revegetated.

Support Area—The sypport area is located west of the repository, adjacent to

U.S. Highway 191. This area contained office trailers, lunchrooms, restrooms, and other
administrative and employee facilities required for contractor and subcontractor use
during remediation and restoration activities. The area was constructed in 1995 prior to
initiating repository construction. Due to the completion of the repository and
demobilization of construction activities, most of these facilities were removed in 2000.
One office trailer remains for LTSM use.

In 1999, a Temporary Storage Facility (TSF) was constructed in the support area for use
by DOE and the City of Monticello for the storage of contaminated materials. These
materials may be removed from supplementa standards areas or adjacent areas that
become contaminated above applicable standards as a result of contaminant transport
from supplementa standards areas. The TSF is maintained by DOE under the LTSM
Program.

A cooperative agreement between the City of Monticello and DOE was executed in 1998
in which the City was to complete the restoration of the millsite. The City subcontracted the
millsite restoration design, which was approved by DOE, EPA, and UDEQ), and issued a notice
to proceed with construction in August 2000. The millsite restoration and installation of wetlands
areas were completed in 2001. Since the millsite was seeded in the fall of 2001, it is too early to
determine the success of this effort. Wetlands and upland monitoring will be conducted to ensure
successful establishment of plant communities.

OU 111 addresses ground and surface water contamination. On September 29, 1998, an
interim ROD was signed in which continued monitoring of ground and surface water was
specified to characterize the changed conditions brought on by millsite and peripheral property
remediation. Quarterly water monitoring is on-going. The interim ROD also includes installation
of a permeable reactive treatment (PeRT) wall as a treatability study to determine if it will
adequately remove contaminants from the water. The PeRT wall was installed in June 1999. The
interim remedial action (IRA) also required implanting institutional controls to prevent use of
contaminated water. A focused RI/FS which incorporates results of the PeRT wall investigation
and further characterization and analysis are anticipated to lead to a ROD for OU |11 in 2004.

System Operations/Operation and Maintenance (O&M)

The Monticello Project was transferred to the LTSM Program at the DOE-GJO on
October 1, 2001. This program provides stewardship to DOE sites that contain low-level
radioactive materials and have no ongoing mission. The LTSM Program is tasked with ensuring
compliance with applicable regulations, licenses, and agreements, and ensuring disposal sites
remain protective of human health and the environment. LTSM activities are implemented
through the LTSM Program in accordance with the Monticello LTSM documents.
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LTSM contractor employs staff the Monticello site on afull time basis to conduct

activities identified in the Monticello LTSM documents. The major components of the LTSM
activities include the following:

V.

Monitoring the leachate collection and leak detection systems of the repository and
Pond 4 to ensure the integrity of the liners.

Monitoring the vegetative cover of the repository for erosion and settlement and
evaluating the success of the vegetation.

Maintaining pumps and other mechanical systems, telemetry, fences, storm water
controls, signage, and monuments.

Receiving and responding to public inquiries.

Providing oversight of any work pertaining to city streets and utilities, such as
surveying excavation spoils for contaminated soil, and furnishing a temporary storage
facility for contaminated material until it can be transported to the Grand Junction
Disposal Cell.

Providing oversight to supplemental standards properties that includes surveillance
for erosion or disturbance of soils and checking for unauthorized construction.

Providing oversight of any construction work performed in supplemental standards
area by UDOT and the City of Monticello; surveying spoils for contamination; and
furnishing temporary storage for contaminated material until it can be transported to
the Grand Junction, Colorado, Disposa Cell.

Conducting radiological surveysto support construction of habitable structures on
supplemental standards properties.

Monitoring activities conducted on the former millsite to ensure compliance with the
requirements of the cooperative agreement with the City of Monticello.

Monitoring institutional controls established to maintain protectiveness of the
repository and supplemental standards properties.

Progress Since the Last Five-Year Review

The first five-year review of the MM TS was conducted in 1997. Since that time,

approximately 2.5 million cubic yards of contaminated material from OU |, OU II, and the
MYV Ps site have been placed in the on site repository. The repository was capped in accordance
with design specifications in May 2000 and seeded in the spring of the same year.

Removal of contaminated materials has been completed on OU | and OU Il properties.

Closeout reports demonstrating compliant remediation have been approved by EPA and UDEQ
for all OU | and OU Il properties that do not have ground water contamination. Closeout reports
have been submitted to EPA and UDEQ for approval for those properties that do have ground
water contamination.
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The millsite and adjacent properties were transferred to the City of Monticello in
May 2000. The City completed the restoration of the millsite according to design specifications
and reseeded the property in the fall of 2001. The property has not been released for public use
because the recently seeded areas have ot yet had time to establish vegetation that will protect
the site from erosion.

OU | and OU |1 were transferred to the LTSM Program administered by DOE-GJO.
LTSM activities have commenced.

Under OU 11, an interim remedia action has been implemented. Ground and surface
water monitoring is on going. The PeRT wall has been installed and the treatability study isin
progress. A ROD for OU Il is scheduled to be completed in 2004.

O&M costs include cap and drainage structure maintenance, telemetry system
maintenance, sampling and analysis of the leachate collection system, property inspections,
radiological monitoring of supplementa standards areas, and office building maintenance.
Currently, two full time employees residing in the area are stationed at the site to conduct LTSM
activities. The projected LTSM budget for fiscal year 2002 (October 1, 2001 through
September 30, 2002) is $370,000. This figure includes the LTSM budget for the related MVP
Ste.

VI. Five-Year Review Process
Administrative Components

The activities scheduled for conducting this five-year review included community
notification, site inspection, interviews with stakeholders and local government officials, and
development of the five- year review report including review by EPA and UDEQ.

The LTSM Program initiated the five-year review by conducting a physical inspection of
the site on September 19 and 20, 2001. The physical inspection was combined with the first
annual site inspection required by the LTSM Program. Representatives from DOE, EPA, UDEQ,
and the DOE contractor participated in the inspection. Results and details of the inspection are
detailed in the 2001 Annual Inspection of the Monticello Mill Tailings (USDOE) and Monticello
Radioactively Contaminated Properties Stes report prepared by DOE in April 2002.

Community Involvement

Announcements were published on April 17, 2002 in two local newspapers, the San Juan
Record and the Blue Mountain Panorama, describing the CERCLA five-year review process and
providing the public with information on how to contact DOE and local LTSM Representatives.
Copies of the announcements are provided in Attachment 2. Announcements were published in
these two newspapers on May 1, 2002, informing the public that the draft five-year review
reports were available and that the official comment period began on May 1, 2002, and ended on
May 31, 2002. Copies of these announcements are also provided in Attachment 2. No public
comments were received by DOE during the public comment period.

The Monticello City Manager, Mayor, Chief of Police, and Fire Chief were requested to
be interviewed concerning the MM TS and MV P. The San Juan County Administrator, County
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Commission Chairman, County Road Supervisor, and anenvironmental engineer from UDOT
were also solicited for interviews.

A public notification of the availability of this report [the Second Five-Year Review
Report for Monticello Mill Tailings (USDOE)] will be published in two local newspapers.

Document Review

This five-year review consisted of areview of relevant documents including the LTSM
records.

Documents reviewed include the following:

Monticello Mill Tailings Site Declaration for the Record of Decision and Record of
Decision Summary

U.S. Environmenta Protection Agency Region VIII Hazardous Waste Management
Division Five-Year Review (Type 1a), Monticello Mill Tailings Site (San Juan
County, Utah)

Cooperative Agreement DE-FC13-99GJ79485 between the City of Monticello and
the U.S. Department of Energy

LTSM documents including the Monticello Long- Term Surveillance and
Maintenance Administrative Manual and the Operating Procedures (Volumes |, 11,
and V)

Record Field Books for the Monticello LTSM Program:

Repository Record Book

Pond 4 Record Book

Government-Owned P/J Properties Record Book

OU Il Montezuma Creek Soil and Sediment Properties Record Book
TSF Record Book

Data Review

Water production data from the repository and Pond 4 Leachate Collection and Removal
Systems were reviewed. Action leakage rates have not been exceeded; therefore, mixing
calculations as specified in the Groundwater Contingency Plan are not required to be conducted.
These data are provided in Attachment 3. Analytical results from Pond 4 are reviewed annually
to determine if hazardous constituents are present.

Results of radiological scanning of city streets and utilities in the field record books and
on theradiological survey maps were reviewed for accuracy and compl eteness.
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Surface and ground water monitoring data for OU 111 indicate concentrations of
contaminants have decreased in comparison to pre-millsite remediation levels. Pre-millsite
remediation average concentrations are compared to the range of concentration measured in 2001
for key contaminants at several long-term monitoring locations.

Site Inspection

A site inspection was conducted on September 19 and 20, 2001. DOE LTSM personnel
conducted the inspection. Representatives from EPA, UDEQ, and DOE and its support
contractor were present. DOE, EPA, and UDEQ agreed that the physical inspection of the site
would serve as both the CERCLA five-year review site inspection and the annual inspection
required under the LTSM Program. Results of the annual inspection are detailed in the
2001 Annual Inspection of the Monticello Mill Tailings (USDOE) and Monticello Radioactively
Contaminated Properties Stes report prepared by DOE in April 2002.

A review of courthouse records to determine zoning changes or deed annotations was not
conducted during the site inspection because of DOE s frequent contact with the City of
Monticello. The City has not yet rezoned MP-00211 to prohibit the construction of habitable
gructures; however, rezoning is anticipated to be completed in the summer of 2002.

Interviews

Interviews were solicited with local officias that were considered to be most interested or
knowledgeable concerning the site.

Questions from the list below were asked during the interviews,; however, each officid
was not asked all of the questions on the list. Only questions pertinent to the function of the
office were asked of individua officials. The list of questions used in interviews is as follows:

What is your impression of the project? (general sentiment)

Do you have any specific problems complying with the terms of the cooperative
agreement?

Are there any plans to change the recreational use of the former millsite? If so, have these
plans been submitted to the National Park Service?

Are you aware of any projects or activities that could disturb the wetland areas along
Montezuma Creek?

Are you aware of any community concerns regarding the site or its operation and
administration? If so, please give detalils.

What effect have site operations had on the surrounding community?
Is there a continuous onsite LTSM presence? If so, please describe staff and activities.

Do you feel well informed about the site's activities and progress?
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Have there been communications or activities (site visits, inspections, reporting activities,
etc.) conducted by the City of Monticello regarding the millsite? If so, please give
purpose and results.

Have there been any complaints, violations, or other incidents related to the site requiring
aresponse by the City of Monticello? If so, please give details of the events and results of
the responses.

What are the fire department’ s responsibilities regarding the millsite and have you
responded to any fires or situations as the site?

During your travels in the vicinity of the millsite, have you ever noticed any unusual
activities?

Do you have any concerns regarding possible mill tailings contamination in UDOT
rights-of-way on Highways 191 and 6667?

The following individuals were specifically contacted for interviews concerning the
MMTSand MVP:

Mr. Trent Schaeffer — Monticello City Manager

Mr. Dale Black — Monticello Mayor (during remedial activities)

Mr. Scott Pehrson — Monticello Mayor Elect

Mr. Kent Adair —Monticello Chief of Police

Mr. Terrill Slade — Monticello Fire Chief

Mr. Rick Bailey — San Juan County Administrator

Mr. Ty Lewis — San Juan County Commission Chairman

Mr. Doug Pehrson — San Juan County Road Supervisor

Mr. Daryl Friant — Utah Department of Transportation Environmertal Engineer

Mr. Lewis was unavailable and did not reschedule an interview at another time. Each of
the other officials participated in an interview. Mr. Black’s tenure as mayor expired before he
was contacted for an interview. Questions concerning potential problems or benefits associated
with the Monticello projects were asked. Each individual was also asked if there were any
complaints or if they were asked to respond to the MM TS in any officia capacity. All
interviewees reported that they had no concerns and that they were rarely, if ever, required to
respond to complaints about the project. Results of the interviews are provided in Attachment 4.

Notification of this CERCLA 5-year review and the opportunity for public comment was
provided in the local media. Interviews with business entities, adjacent property owners, and
other interested persons were only solicited through this notice. No comments, concerns, or
requests for information were received by DOE; therefore, no interviews with the general public
were conducted.

VIl. Technical Assessment

Question A: Is the remedy functioning as intended by the decision documents?

The review of documents and the results of the site inspection indicate that the remedy is
functioning as intended in the Monticello Mill Tailings Site Declaration for the Record of
Decision and Record of Decision Summary.
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The remedy for OU I, removal of tailings, ore, and process-related material from the
former millsite location along Montezuma Creek and placement in an ontsite repository, has
been completed. The materia has been isolated from the environment by placement in the lined
repository, which has been capped to prevent the escape of radon gas. Water draining from the
repository is collected in the leachate collection and removal system and leak detection system
and is pumped to the evaporation pond. The rate of drainage from the repository has decreased
and capacity of Pond 4 remains adequate.

Seeding of the millsite was completed in 2001 under a cooperative agreement with the
City of Monticello, but it istoo early to assess the success of this effort.

Planting and seeding of the repository cover was completed in 2000. The vegetative
cover providing erosion control and transpiration of the repository is established. However, a
cheat grass monoculture that may eventually crowd out desirable species is developing. Cheat
grass will be monitored and mitigating actions will be taken if necessary.

LTSM activities have been implemented at the repository and former millsite. They
involve periodic surveillances and annual inspections by the DOE LTSM program staff.

The remedy for OU II, removal of radioactively contaminated soil and process related by-
product materials from peripheral properties and placement with OU | materials, has been
completed. As alowed under a principal relevant and appropriate requirement (40 CFR 192.21
and 192.22), supplemental standards were approved for certain properties allowing some of the
lowlevel radioactively contaminated soil to remain in place. Radiation exposure to the public
has been reduced at these supplemental standards properties. The control of radiation exposure is
maintained through land use and access restrictions.

The final remedy for OU 11, remediation of surface and ground water, has not been
selected. An Interim Remedial Action ROD for OU |11 was implemented in 1998. The effects of
the removal of tailings and tailings-contaminated soil on contamination in surface and ground
water are being further investigated under OU 111. A treatability study involving a Permeable
Reactive Treatment (PeRT) wall downgradient of the former millsite to remove contaminants
from the ground water has been constructed. The effectiveness of the PeRT wall is currently
being studied and the results will be considered in the selection of the final remedy. Water wells
are prohibited by a ground water management policy issued by the Utah State Engineer’ s office
from being constructed in the contaminated aquifer. A ROD identifying the final remedy is
anticipated in 2004.

Question B: Are the exposure assumptions, toxicity data, cleanup levels and remedia action
objectives (RAOs) used at the time of the remedy still valid?

There have been no changes in the physical conditions at the Site or in the use of the site
that would reduce the protectiveness of the remedy. The exposure assumptions, identified in the
Final Remedial Investigation/Feasibility Sudy-Environmental Assessment for the Monticello,
Utah Uranium Mill Tailings Ste (January 1990), toxicity data and cleanup levels have not
changed since the ROD was signed.
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Federal regulations have been promulgated that lower the drinking water standard for
arsenic and finalize the standard for uranium. The new standards potentially affect decisions that
will be made concerning OU I11. The new regulations will be considered in selecting a final
remedy for OU Il1 in 2004.

The remedial action objective to eliminate the potential for exposure of the population of
Monticello to enhanced levels of radon gas and gamma radiation has been accomplished through
source removal and implementation of institutional controls.

Question C: Has any other information come to light that could call into question the
protectiveness of the remedy?

No anomal ous conditions suggesting failure of the remedies were found during the site
inspection. Establishment of native vegetation at the former millsite and on the repository is a
long-term concern, but it does not bring into question the protectiveness of the remedy. The
five-year review of LTSM documents did not indicate that the protectiveness of the remedy is
compromised. Transient water drainage rates from the repository and Pord 4 demonstrate that
action leakage rates of the repository and Pond 4 liners have not been exceeded and that transient
drainage from the repository is declining as predicted. LTSM monitoring and radiological
surveying have not identified contamination inconsistent with what is known or expected. There
is no other information that calls into question the protectiveness of the remedy.

Technica Assessment Summary

The remedy for OU | and OU 11 is functioning as intended by the ROD. There have been
no changes in the physical conditions or the use of the site that would adversely affect the
protectiveness of the remedy. Applicable or relevant and appropriate requirements (ARARS)
cited in the ROD have been met. There have been no changes in the toxicity factors for the
contaminants of concern that were used in the baseline risk assessment, and there have been no
change to the standardized risk assessment methodology that could affect the protectiveness of
the remedy.

Cleanup of radiological constituents was carried out in accordance with cleanup standards for
soil and buildings provided in 40 CFR Part 192 regardless of site-specific risk levels. These
standards were established to be protective of exposure to radon gas and gamma radiation,
particularly in habitable structures. The standards have not changed since the ROD was signed
and toxicity data for radon gas and gamma radiation are till valid.

The Final Remedial Investigation/Feasibility Study-Environmental Assessment for the
Monticello, Utah Uranium Mill Tailings Ste (January 1990), also evaluated risks for exposure to
nonradiological chemicalsin soil. For all chemical constituents except uranium, exposure
assumptions, toxicity data, and cleanup levels have not changed since the ROD was signed.
However, recent toxicological studies suggest that a lower, more conservative reference dose
(RfD) for uranium ingestion is justified (Federal Register, December 7, 2000). Based on these
studies, EPA calculates that a RfD of 0.6 ng/kg/day is appropriate—a value 1/5 of that currently
provided in EPA’s Integrated Rsk Information System (IRIS). Based on the current uranium RfD
in IRIS, EPA Region |11 (EPA 2001) has calculated a soil screening level for residential use of
230 mg/Kg to be protective. If the RfD of 0.6 mg/kg/day is more appropriate, then a soil
screening level of 46 mg/Kg would be considered protective for residential use. All of the soils at
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the mill tailings site have been remediated to well below this level and would be protective even

if, in the future, the lower RfD for uranium is formally adopted and revised in IRIS.

Additionally, deed restrictions ensure the millsite will not be used for residential purposes;
higher concentrations of uranium in soil would be adequately protective for nonresidential uses
(e.g., golf course, agriculture).

The RAO to eliminate the potential for exposure of the local population to elevated levels of
radon gas, gamma radiation, and chemical in soil has been accomplished through source removal
and implementation of institutional controls.

The remedy for OU I11 will be selected in 2004. A technical assessment summary for
OU 11 will be included in the next five-year review report.

VIIl.  Issues

Issues identified during the 2001 annual inspection that could potentially affect the
protectiveness of the remedy are listed in Table 2. Issues identified during the inspection that do
not affect the protectiveness of the remedy are included in Attachment 5.

Table 2 —|ssues
Currently affects Affects Future
Issue Protectiveness Protectiveness
(Y/N) (Y/N)
Repository OU |
Rock in the drainage channels is degrading N Y
Erosion is occurring at the exit of the west drainage channel. N Y
Government-Owned Pifion/Juniper Properties OU Il
Fencing is not complete around these properties. N Y
IX. Recommendations and Follow-up Actions
Table 3 — Recommendations and Follow-up Actions
Issue Recommendations/ Party Oversight Protg:ft?\?:less
Follow -up Actions Responsible Agency Current Future
Repository
Rock meeting durability specifications
should be placed in the channels over
Rock in the drainage | the existing rock. The rock armor should
channels is extend up the sides of the channel to DOE EPA/UDEQ N Y
degrading maintain design capacity. (This action
has been completed since the time of
the inspection).
The rock armor of the channel should
Erosion is occurring be extended beyond the eroded area
at the exit of the west | and terminated at a point where erosion DOE EPA/UDEQ N Y
drainage channel. will not occur. This action will not be
completed until funding is determined.
Government-Owned Pifion/Juniper Properties
Fencing around these .
SR The properties should be fenced upon
properties is not identFi)fiCZtion of funding P DOE EPA/UDEQ N Y
complete. '
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X. Protectiveness Statements

Protectiveness statements for the individual OUs of the MMTS are listed below:
OU I—Miillsite Remediation and Repository Construction

Theremedy at OU | is protective of human health and the environment and exposure
pathways that could result in unacceptable risks are being controlled.

Millsite remediation has been completed in accordance with the ROD. Property
completion reports demonstrate that soil remediation achieved the numeric standards set
forth in the primary ARAR (40 CFR 192). Institutional controls are in place to limit
public exposure to contaminated groundwater. LTSM activities have been implemented
to ensure that the remedy remains protective of human health and the environment.
Restoration of the millsite is complete; however, the success of establishment of
vegetation cannot be determined yet because it was seeded in the autumn of 2001 and has
not been through a complete growing cycle. Several years may be required before the
vegetation is successfully established on cover. Wetland areas have been constructed in
accordance with the Wetlands Master Plan. Y early monitoring will be conducted to
determine the success of wetlands reconstruction.

The repository has been constructed in accordance with the remedy specified in the ROD.
The repository is closed, capped, and revegetated. LTSM activities have been
implemented to ensure that the remedy remains protective of human health and the
environment. LTSM activities include limiting public access, monitoring the |eachate
collection and removal system, and monitoring physical attributes of the repository and
associated structures and equipment. There are no issues that currently affect the
protectiveness of the remedy.

OU II—Peripheral Properties

The remedy at OU Il currently protects human health and the environment because the
contaminants have been removed in accordance with relevant and applicable or
appropriate requirements. However, in order for the remedy to be protective in the long-
term, a zoning change prohibiting construction of habitable structures on City owned
property identified as MP-00211 must be completed.

Soil remediation of OU |1 was conducted in accordance with the remedy specified in the
ROD. Property completion reports demonstrate that contamination was removed to
numeric levels set forth in the primary ARAR or that supplemental standards, in
compliance with 40 CFR 192.21 and 192.22, were applied to the properties at which
contamination was |eft in place. Institutional controls have been implemented at the
supplemental standards properties to limit public exposure to unacceptable levels of
contamination. LTSM activities have been implemented to ensure that institutional
controls remain protective of human health and the environment.

Uranium exists on property number MP-00211 which is owned by the City of
Monticello. No habitable structures exist on this property and the City has no plansto
build habitable structures in the future. The City has agreed to place a zoning restriction

DOE/Grand Junction Office Second Five-Y ear Report for MM TS
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on this property that will prohibit the construction of habitable, but the zoning restriction
is not yet in place.

OU ll1—Surface- and Ground-Water Remedial Action Project

A protectiveness determination of the remedy at OU 11l cannot be made at this time until
further information is obtained. Further information will be obtained by taking the
following actions. completing an Interim Remedia Action, updating the Remedial
Investigation, and preparing the Feasibility Study. A remedy will be selected and
documented in a ROD for this OU. It is expected that these actions will be completed by
July 2004, at which time a protectiveness determination may be made.

Comprehensive protectiveness statement covering all remediesat the MM TS

No comprehensive site-wide protectiveness statement can be made for the MMTS since
the remedy for OU [11 has not yet been selected or constructed.

XI. Next Review

The next five-year review for the MMTS is required in June 2007, five years from this
review.
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BLUE MOUNTAIN PANORAMA — Blanding, UT — Wednesday, April 17,2002 — Page 11

The U.S. Department of Energy Grand Junction Office - -
has initiated a Five-Year Review for the Monticello Mill Tallmgs (U.S.
DOE) Site and the Montxcello Radloactlvely Contammated Propertles
(Montncello Vlcmxty Propertxes) Slte -

Representatives from the U.S. Department of Eneroy (DOE) Grand Junction Office (GJO) are
taking the lead in conducting the Five-Year Reviews required by the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) for the Monticello Mill
Tailings (U.S. DOE) Site and the Monticello Radioactively Contaminated Properties (Monticello
Vicinity Properties) Site. These reviews serve as a checkup to ensure that the selected cleanup
strategy continues to protect human health and the environment. This will be the sccc'>nd~such
review performed for the Monticello Mill Tailings Site and the Monticello Radioactively
Contaminated Properties (Monticello chxmly Properties) Site since the start of remediation in
1987, The remediation included removing and relocating apprommatcly 2.5 million cubic yards
of uranium mill tailings and contaminated material from the millsite, adjacent properties, and
vicinity properties to a repository constructed south of Monticello, Utah. Land use restrictions in
conjunction with supplemental standards are in place to ensure that any contamination left in
place is not dispersed and does not adversely affect human health or the environment.
Information on these two sites is avaifa_ble on the DOE-GJO Website located at
www.gjo.doe.gov/monticello/index.htm : '

The review team is studying information about the sites, conducting interviews with selected city,
county, and State officials, and writing a report detailing the results of the review. The public is
encouraged to contact the DOE-GJO representauve indicated below with suooestiovhs on areas of
concern to be included in this review. ’

Art Kleinrath
U.S. Department of Energy .
Grand Junction Office

- 2597 B 3/4 Road
Grand Junction, CO 81503
970-248-6037
1-800-269-7145 .

LA draft report of this Five-Year Review is expected to be available for comment in early May.
Upon completion the finalized document will be available for public rewew at the followmg

addresses:

Monticello Repository Office Complex U.S. Department of Energy '

7031 South Highway 191 Grand Junction Office
Monrticello, UT 84535 ' Technical Library .
435-587-4000 Ny Grand Junction, CO 81503

970-248-6085

£ 8 o s # e e i 24 b aara e e
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! <sTHE! U;S! _pf,gPAﬁz;'f'M'E?{T_f OF “ENERGY "GRAND “JUNCTION
_OFFICE HAS INITIATED A FIVE-YEAR REVIEW,/FOR :THE "

! "MONTICELLO MILL TAILINGS (U.S. DOE) SITE AND THE
“"MONTICELLO RADIOACTIVITY ‘CONTAMINATED
PROPERTIES {(MONTICELLO " VICINITY PROPERTIES) SITE

_Representatives’frofm the U.S. Department of Energy (DOE), Grand Junction

. Office (GJO) are taking the lead in conducting the Five-Year Reviews required by the

. Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
~ for the Monticello Mill Tailings (U.S. DOE) Site and the Monticello Radioactivity .
Contamijnated Properties (Monticello Vicinity Properties) Site. These reviews serve as a
checkup to ensure that the selected cleanup strategy continues to protect human health
and the environment. This will be the second such review performed for the Monticello
Mill Tailings Site and Monticello Radioactivity Contaminated Properties (Monticello Vicinity -
Properties) Site since the start of remediation in -1987. The remediation included
" removing and relocating approximately 2.5 million cubic yards of uranium mill tailings and
contaminated material from the millsite, adjacent properties, and vicinity properties to a
repository constructed south of Monticello, Utah. Land use restrictions in conjunction
with supplemental standards are in place to ensure that any contamination left in place is
not dispersed and does not adversely affect human health or the environment.
Information on these two sites is available on the DOE-GJO Website located at

www.gjo.doe.gov/monticello/index.htm.

The review team is studying information about the sites, conducting interviews
with selected city, county, and State officials, and writing a report detailing the results of
the review. The public is encouraged to contact the DOE-GJO representative indicated
below with suggestions on areas of concern to be included in the review. -

_ Art Kleinrath
U.S. Department of Energy
. = Grand Junction. Office
- #2597 B 3/4 Road
-~ “Grand Junction, CO 81503
Lo 970-248-6037
1-800-269-7145

A draft report of this Five-Yéar Revie\)& is expécted to be available for comment in early
" May. Upon completion, the finalized document will be available for public review at the

following addresses:

Monticello Repository U.S. Department of Energy
Office Complex Grand Junction Office

7031 South Hwy 191 . Technical Library
Monticello, UT 84535 Grand Junction, CO 81503
435-587-4000 ~ 970-248-6085 '




BLUE MOUNTAIN PANORAMA — Blanding, UT — Wednesday, May 1, 2002 — Page 12

-
-

"The U.S. Department of Energy Grand Junctlon Ofﬁce
Solicits Comments on the Five-Year Review Documents for the
Monticello Mill Tailings
(U.S. DOE) Slte and the Monticello Radloactwely Contammated
~ Properties '
(Monticello Vicinity Properties) Site

Representatlves from the U.S. Department of Energy (DOE), Grand Junction Office
(GJO) are taking the lead in conducting the Five-Year Reviews required by the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
for the Monticello Mill Tailings (U.S. DOE) Site and the Monticello Radioactively
Contaminated Properties (Monticello Vicinity Properties) Site. These reviews, of which
this is the second, serve as a checkup to ensure that the selected cleanup strategy contin-
ues to protect human health and the environment. We invite the public to comment on the
effectiveness of the cleanup in meecting the protection goal. The remediation included
removing and relocating approximately 2.5 million cubic yards of contaminated materi-
al and the implementation of use restrictions on certain lands. Information on these two
sites is available on the DOE-GJO Website locatcd at

N

www.gjo.doe. gov/montlcello/mdex htm.

The draft Five-Year Review reports are available for public, comment Interested parties

jmay review the draft reports at the Monticello Repository Office Complex located at
7031 South Highway 191, Montlcello UT 84535. Comments on the reports may be sub-
mxtted to: - .

U.S. Department.of Encrgy Grand Junction Office
Attn: Art Kleinrath
2597 B 3/4 Road
Grand Junction, CO 81503

Mr. Kleinrath may also be contacted via phone by calling 1-800-399-5618 or 970:-248-
16037. The official comment period begins May 1, 2002 and ends May 31, 2002.

Upon completlon the finalized document will be submitted to U. S EPA for acceptance.
The final document will be 'waxhble at the followmv locatnons -

Monticello Reposxtory Office Complex - US. Department of Energy
7031 South Highway 191 - .Grand Juqcuon Office
Monticello, UT 84535 ~ - ' Techmcal L1brary

435-587-4000 - " Grand Junction, CO 81503
I : - 107 970-248-6085 :
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THE U.S. DEPARTMENT OF ENERGY GRAND JUNCTION
OFEFICE SOLICITS COMMENTS ON THE FIVE-YEAR REVIEW
DOCUMENTS FOR THE MONTICELLO MILL TAILINGS (U.S.

DOE) SITE AND THE MONTICELLO RADIOACTIVITY

CONTAMINATED PROPERTIES (MONTICELLO VICINITY

| '~ PROPERTIES) SITE -

Representatives from the U.S. Department of Energy (DOE), Grand Junction
Office (GJO) are taking the lead in conducting the Five-Year Reviews required by the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
for the Monticello Mill Tailings (U.S. DOE) Site and the Monticello - Radioactivity
Contaminated Properties (Monticello Vicinity Properties) Site. These reviews, of which
this is the second, serve as a checkup to ensure that the selected cleanup strategy
continues to protect human health and the environment. We invite the public to comment
on the effectiveness of the cleanup in meeting the protection goal. The remediation
included removing and relocating approximately 2.5 million cubic yards of contaminated
material and the implementation of use restrictions on certain lands. Information on these
two sites is available on the’ DOE-GJO Website located at

‘ www.gjo.doe.gov/mdntice!lo/indei.htm.

~ The draft Five-Year Review reports are available for public comment. Interested"
parties may review the draft reports at the Monticello Repository Otfice Complex located
at 7031 South Highway 191, Monticello, UT 84535. Comments on the reports may be

submitted to:

U.S. Department of Energy
Attn: Art Kleinrath
Grand Junction Office
2597 B 3/4 Road
Grand Junction, CO 81503

Mr. Kleinrath méy also be contacted via phone by calling 1-800-399-5618 or 970-248-6037.
The official comment period begins May 1, 2002 and ends May 31, 2002.

Upon completion the finalized document will be submitted to U.S. EPA for the acceptance. The
final document will be available at the following locations:

Monticello Repository U.S. Department of Energy
Office Complex . Grand Junction Office

7031 South Hwy 191 Technical Library
Monticello, UT 84535 - Grand Junction, CO 81503

435-587-4000 970-248-6085
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Attachment 4

I nter view Results



Interviewsfor 5 Year CERCLA Review

One of the requirements of the 5 Year CERCLA Review isthe by Mr. Gary Karriker (DOE
contractor public relations specialist) over atwo-day period on February 26 and 27, 2002. Those
individuals interviewed were Trent Schafer, Monticello City Manager; Terrill Slade, Monticello
Fire Chief; Kent Adair, Monticello Police Chief; Doug Pehrson, San Juan County Road
Superintendent; Rick Bailey, San Juan County Administrator; and Daryl Friant, UDOT
Environmental Engineer. Those not available for an interview at this time were Scott Pehrson,
Monticello Mayor Elect and Ty Lewis, San Juan County Commissioner. The information
gathered during these interviews is as follows:

Trent Schafer — Monticello City Manager

Question: What is your general impression of the project?

Response: Mr. Schafer was very satisfied with the project from all aspects. DOE, EPA, and
MACTEC-ERS personnel were very pleasant to work with and always very informative. He felt
it was very important to remove mill tailings contamination from the vicinity properties and the
millsite to reduce the exposure risk to the citizens of Monticello. He also felt the project had a

very positive financial impact on the whole community.

Question: Are there any problems the City has in complying with the terms of the Cooperative
Agreement?

Response: The terms of the Cooperative Agreement are very clear and easy to comply with. The
LTSM staff is very helpful and the equipment DOE provided ensures the City has the means to
comply with the Agreement.

Question: Are there any plans by the City to change the recreational use of the millsite?

Response: There are currently no changes planned in the original use plan submitted to the
National Park Service.

Question: Do you know of or have any plans that could disturb the wetland areas along
Montezuma Creek?

Response: | am not aware of any plans that would affect the wetland areas.

Question: Are you aware of any community concerns regarding the site before, during, or after
remediation/reclamation?

Response: Nothing other than minor dust control problems during remediation.
Question: What effect have site operations had on the community?
Response: Project had no adverse effectsit did, however, provide a huge economic stimulusto

the City and surrounding communities. Monticello has experienced an economic downturn since
the project ended.
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Question: Is there a continuous onsite LTSM presence?

Response: Yes, Joe Slade is great to work with. He checks in with the City on a daily basisto
ensure he has coverage for our planned current and future activities. The MACTEC—-ERS Public
Relations person also checks with me weekly to make sure we don’'t have any problems. These
two people will always ensure that both their operations and ours work in harmony with one
another.

Question: Do you fed well informed about the site’ s activities and progress?

Response: Y es, both the DOE Project Manager (J. Berwick) and the MACTEC—ERS Public
Relations Person (G. Karriker) kept me well informed on all activities. Without these two people,
the project would still be going on. The LTSM person (J. Slade), as | mentioned is great to work
with.

Question: Have there been communications or activities conducted by the City regarding the
millsite?

Response: The City has had communications with both DOE and EPA regarding millsite
reclamation and conducted a tour with both agencies to address their concerns after millsite
reclamation was compl ete.

Question: Have there been any complaints, violations or other incidents related to the site
requiring aresponse by the City?

Response: Other than the fact that | had to talk to Kedrick Somerville about his access to the
irrigation structure on the site. There haven’t been any incidents or complaints.
Terrill Slade—Monticello Fire Chief

Question: What are the fire department’ s responsibilities regarding the millsite and have you
responded to any fires or situations at the site?

Response: The fire department is responsible for fire control and emergency response at the
millsite. To date there have been no situations or activities that required the attention of the fire
department. There was one burn permit issued to Joe Slade to burn weeds at the repository.
Kent Adair — Chief of Police

Question: Has there ever been a complaint, violation or incident on the millsite that required a
response by the Monticello Police Department?

Response: Other than the noise complaint by Tracy Hawkins during millsite remediation the
Police Department has never been called to the millsite or noticed any unusual activities.
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Doug Pehrson — City Road Super visor

Question: During your travels in the vicinity of the millsite, have you ever noticed any unusual
activities?

Response: Other than DOE/MACTEC-ERS activities | haven't ever seen anyone on the millsite,
day or night.
Rick Bailey — County Administrator

Question: What responsibilities, if any, does the County have concerning fire control and
emergency response at the former millsite?

Response: The City Fire Department is responsible for the millsite. The only time the County
would respond is if the City needed and requested assistance.

Question: What is your overall opinion of the site and its operations during and after
remedi ation/reclamation?

Response: Because the site is situated partially with in the Monticello City limits and DOE was
communicating with the City on MV P properties, the County didn’'t get very involved with the
project. My impression of the project was positive concerning the actions of the DOE and
MACTEC-ERS.

Daryl Friant —UDOT Environmental Engineer

Question: Do you have any concerns regarding possible mill tailings contamination in UDOT
rights-of-way on Highways 191 and 6667?

Response: UDQOT has a planned project this coming summer to rebuild Highway 666 from
Monticello to the Colorado State line. There is concern about possible mill tailings
contamination in the UDOT rights-of-way. Mr. Friant asked if there was a program to cover his
concern. He was told of DOE’'s LTSM Program and that it may cover any contamination
removal to the City limits.

Dale Black — Former Monticello City Mayor

Mr. Black who was Mayor of Monticello during the period of active remediation was
interviewed on April 17,2001.

Question: What is your impression of the Project?

Response: Mr. Black’s general impression of the project was good, from both a health
perspective and an economic perspective.
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Question: Do you have any specific problems complying with the terms of the Cooperative
Agreement?

Response: The City of Monticello did not have any problems complying with the Cooperative
Agreement.

Question: Are there any plans to change the recreational use of the former millsite? If so, have
these plans been submitted to the National Park Service? Are you aware of any projects or
activities that could disturb the wetland areas along Montezuma Creek?

Response: Before Mr. Black |eft as mayor, the City did not have any plans to change the
recreational use of the former millsite, nor was he aware of any activities that would disturb the
wetlands.

Question: Are you aware of any community concerns regarding the site or its operation and
administration? If so, please give details.

Response: While he was mayor no complaints or concerns regarding the site or its operation
were brought to his attention.

Question: What effect have site operations had on the surrounding community?

Response: The work and related activities that were performed on the millsite were of great
economic value to Monticello and surrounding communities.

Question: Isthere a continuous onsite LTSM presence? If so, please describe staff and activities.

Response: Mr. Black is aware of an LTSM presence through Joe Slade’ s activities and overall
presence both at City Offices and in the field.

Question: Do you fedl well informed about the site’ s activities and progress?

Response: Mr. Black felt he was always well informed of DOE activities and progress both
through the DOE Project Manager and the MACTEC—-ERS Owner Relations Representative.

Question: Have there been communications or activities (Site visits, inspections, reporting
activities, etc.) conducted by the City of Monticello regarding the millsite? If so, please give
purpose and results.

Response: While the City was reclaiming the millsite they conducted numerous site visits to
check the progress of the contractor and stayed in constant communication with DOE through
Irwin Stewart and Gary Karriker.

Question: Have there been any complaints, violations, or other incidents related to the site
requiring aresponse by the City of Monticello? If so, please give details of the events and results
of the responses.

Response: There have been no complaints of incidents involved with the millsite requiring a
response from the City.
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Question: During your travels in the vicinity of the millsite, have you ever noticed any unusual
activities?

Response: None.

Question: Do you have any concerns regarding possible mill tailings contamination in UDOT
rights-of-way on Highways 191 and 6667?

Response: Mr. Black has no concerns regarding contamination in UDOT rights-of-way on
Highways 191 and 666.

Scott Pehrson — Monticello Mayor
Question: What is your impression of the project? (general sentiment)

Response: The project was good for the community, provided a lot of jobs, and was great for the
local economy.

Question: Do you have any specific problems complying with the terms of the cooperative
agreement?

Response: Mr. Pehrson stated that he was not familiar with the Cooperative Agreement yet.

Question: Are there any plans to change the recreational use of the former millsite? If so, have
these plans been submitted to the National Park Service?

Response: There are no plans to change from recreationa use on the millsite.

Question: Are you aware of any projects or activities that could disturb the wetland areas along
Montezuma Creek?

Response: There are no planned projects or activities that would disturb the wetlands.

Question: Are you aware of any community concerns regarding the site or its operation and
administration? If so, please give details.

Response: Mr. Pehrson stated that he was not aware of any community concerns regarding the
site or the operation of the site.

Question: What effect have site operations had on the surrounding community?

Response: The project had great economic value for the community.

Question: Isthere a continuous onsite LTSM presence? If so, please describe staff and activities.
Response: The LTSM presence is outstanding through the activities of Joe Slade.

Question: Do you feel well informed about the site’ s activities and progress?

Response: Mr. Pehrson stated that he did not live in Monticello during the magority of the
remedial activities and that he did not pay much attention to it when he did live in Monticello.
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Question: Have there been communications or activities (Site visits, inspections, reporting
activities, etc.) conducted by the City of Monticello regarding the millsite? If so, please give
purpose and results.

Response: Mr. Pehrson stated that he has not been involved with any millsite activities since
being elected as mayor.

Question: Have there been any complaints, violations, or other incidents related to the site
requiring a response by the City of Monticello? If so, please give details of the events and results
of the responses.

Response: Mr. Pehrson is not aware of any complaints or violations regarding response by the
City.

Question: What are the fire department’ s responsibilities regarding the millsite and have you
responded to any fires or situations as the site?

Response: The county is responsible for first response with backup by the City Fire Department.
Question: During your travelsin the vicinity of the millsite, have you ever noticed any unusual
activities?

Response: No unusua activities at the millsite have been noticed.

Question: Do you have any concerns regarding possible mill tailings contamination in UDOT
rights-of-way on Highways 191 and 6667

Response: Mr. Pehrson has no concerns with contamination in UDOT right-of-way on Highways
166 and 191. He is confident that the LTSM program will handle any new contamination

appropriately.
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Observations from the 2001 Annual Inspection

Issue Recommendations/ Party Oversight Prot:::ft(ia\fet:iess
Follow-up Actions Responsible | Agency Current Future
Repository
The exterior field fence | The LTSM Representative should
on the south side of stretch the fence and conduct minor
the repository is repairs. (This action has been DOE EPA/UDEQ N N
frequently crossed by completed since the time of the
wildlife. inspection).
The sign on the entrance gate
should be replaced with one that
reads:
Monticello, Utah
Uranium Mill Tailings Repository
Emergency telephone No Trespassing
; The U.S. Department of Energy
numbers listed on the
entrance gate are 24-Hour Telephone Number: (970)- DOE EPA/UDEQ N N
inadequate. 248-6070 .
Local Telephone Numbers:
Office 587-4000
459-4128 (Joe Slade-cell phone)
459-4980 (Todd Moon-cell phone)
(This action has been completed
since the time of the inspection).
(I\aﬂxatlgilic?rlggr?cﬂonne%;ht% The LTSM Representative should
be repaired or repair or replace the signs as DOE EPA/UDEQ N N
replaced. needed.
Three Options:
1) No action is required at this time
Deer are able to get since the deer do not become
e - trapped within the fence.
:(2‘:‘]'35 ct)l:ﬁﬁéght foot 2) The LTSM Representative should
repository. Thev are watch for deer and prop the deer
algo ableyfo getyback gates open if deer remain on the DOE EPA/UDEQ N N
out, although there is repository for an extended period of
L time.
32;‘“1‘:223:2?};25 3) When vegetation has matured in
9 ’ the future, consideration should be
given to allow deer or cattle to
browse or graze on the repository.
Rainwater and Rock from around the exterior of the
snowmelt leak into pipe should be removed and the
Manhole 3 at the sump | pipes should be sealed from outside DOE EPA/UDEQ N N
pump removal pipes. of the manhole.
When the covers to
mgﬂﬂg:g % :p:open A secondary safety latch should be
the potential exists fér installed to prevent accidental DOE EPA/UDEQ N N
the manhole covers to closing of manhole covers.
inadvertently fall.
A monoculture of cheat . Lo .
grass may be No corrective action is required at
develoning on the this time. Identify the area with a
re ositgr gthat will GPS and continue to monitor it until DOE EPA/UDEQ N N
cr([))wd ou)t/ desirable a climax plant community is
species developed.
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Affects

Recommendations/ Party Oversight ;
Issue ; : Protectiveness
Follow -up Actions Responsible Agency Current Euture
Rock meeting durability specifications
should be placed in the channels over
: : the existing rock. The rock armor should
Sr?;rll(r:gléhig ggp;cﬁﬁg extend up the sides of the channel to DOE EPA/UDEQ N Y
maintain design capacity. (This action
has been completed since the time of
the inspection).
The rock armor of the channel should
Erosion is occurring at | be extended beyond the eroded area
the exit of the west and terminated at a point where erosion DOE EPA/UDEQ N Y
drainage channel. will not occur. This action will not be
completed until funding is determined.
Erosion is occurring The rock armor of the channel should
between the south be extem_jed beyond th_e eroded area
drainage channel and and terminated at a point where erosion DOE EPA/UDEQ N N
Sediment Pond C. will not occur. Thls a.ctlo.n will not.be
completed until funding is determined.
The LTSM Representative should cut
Tamarisk is growing in | the Tamarisk stalks and apply herbicide
Sediment Pond B and | to each stalk. (This action has been DOE EPA/UDEQ N N
Sediment Pond C. completed since the time of the
inspection).
Temporary Storage Facility
The method practiced The rolloff bins shc_>u|d b(_a replaced with
for removing a concrete three-sided bin W|th_a _
contaminated material concrete floor and a cover. (Thl; action
from the rolloff bins is has_been c_ompleted since the time of_ DOE EPA/UDEQ N N
unacceptable the inspection). RoII_off t_nns currently in
) use should be emptied into the concrete
bin prior to offsite shipment.
A list should be posted in the office
indicating which contractor and City of
o Monticello employees have been trained
'rl]'g?lggg"r;;(\)/gji;\é\;gre for entry into tﬁe ¥SF. The list shall also DOE EPA/UDEQ N N
indicate when their training expires.
(This action has been completed since
the time of the inspection).
Pond 4
The sign on the entrance gate should be
replaced with one thatreads: Monticello,
Utah
Uranium Mill Tailings Repository
No Trespassing
The emergency The U.S. Department of Energy
telephone numbers at ég%HOour Telephone Number: (970)-248- DOE EPA/UDEQ N N
Pond 4 are inadequate Local Telephone Numbers:
Office 587-4000
459-4128 (Joe Slade-cell phone)
459-4980 (Todd Moon-cell phone)
(This action has been completed since
the time of the inspection).
SP:\I/ri]r:gljssg;ﬁ)“r]nga%?nl(lefti Paint the life saving station cabinets. DOE EPA/UDEQ N N
:&pgjg(;gé'ifgb“oys Replace the ropes. DOE EPA/UDEQ N N
Sandbags and ropes
holding down the Replace the sandbags with sand-filled DOE EPA/UDEQ N N
Pond 4 liner are tubes.
deteriorating.
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Affects

Recommendations/ Party Oversight ;
Issue - . Protectiveness
Follow -up Actions Responsible Agency Current Euture
Former Millsite
Adherence to land use
re_strictions applied to Continue mon_ito_ring and enforcement of DOE EPA/UDEQ N N
this property has been | land use restrictions.
verified.
Government-Owned Pifion/Juniper Properties
Adherence to land use
re;trictions applied to Continue monlitolring and enforcement of DOE EPA/UDEQ N N
this property has been | land use restrictions.
verified.
The _potent_ial for Continue monitoring for erosion DOE EPA/UDEQ N N
erosion exists. )
Fencing around these ;
properties is not thleitﬁ)frizgﬁg;\egfizﬁgliﬂge fenced upon DOE EPA/UDEQ N N
complete.
Soil and Sediment Properties
Adherence to land use
restrictions applied to Continue monlito.ring and enforcement of DOE EPA/UDEQ N N
these properties has land use restrictions.
been verified.
The _potent_lal for Continue monitoring for erosion. DOE EPA/UDEQ N N
erosion exists.
Wetlands
The wetland areas Monitor the W_etland areas in
throughout the site are accordapce with the Wgtlands Master
in various stages of Plan until success criteria are met. DOE EPA/UDEQ N N
development. Reconstruct wetland areas if they are
p
unsuccessful.
Administrative
As-built drawings of
the repository, the Site | As-built drawings of the repository, the
Management Plan, Site Management Plan, and Annual
and Annual Wetlands Wetlands Report should be placed in DOE EPAIUDEQ N N
Report were the Information Repository.
unavailable.
The index to the
MMTS Administrative
Record was missing. A quality assurance review of the
The MVP and MMTS | 5 yinistrative Records and Information
Administrative Records Repository should be conducted and
are intermixed and pository . . DOE EPA/UDEQ N N
should be separated. deficiencies correc;ted. (Th|§ action has
. been completed since the time of the
File #2186, the inspection).
Operable Unit | Record
of Decision, was
missing from the files.
Project management should conduct a
The LTSM record review of record keeping requirements
books for various and corrective actions should be
properties were lacking | implemented by the LTSM DOE EPA/UDEQ N N
in detail and Representatives. (This action has been
completeness. completed since the time of the
inspection).
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